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1. Introduction 
 
 
1.1 This Construction Traffic Management Plan (CTMP) has been prepared to 

support the proposed redevelopment of part of an existing farmstead at 
Atcham Grange Farm, Atcham, Shrewsbury.  
 

1.2 Planning permission was recently granted for the conversion of the barns at 
the farmstead to 5no. dwellings and associated works under planning ref. 
22/00364/FUL. As part of this permission, the Local Highway Authority (LHA) 
raised the requirement for a CTMP, and stipulated that construction access 
was to be obtained via a new private access road from the B4830, previously 
approved under planning ref. 19/02854/FUL. The private access road in 
question was never physically implemented on the ground, as it was 
considered to be cost prohibitive. Accordingly, this CTMP has been produced 
on the basis of construction access being taken from Malthouse Lane, and 
will set out the measures to be taken to manage and minimise the impacts 
of the works and to protect the amenities of the area. This document seeks 
to provide information and details of the working practices followed by the 
developer when carrying out the construction works. 

 
1.3 The CTMP will provide information on and addresses the following points: 

 
 Construction traffic routing and access. 
 The parking of vehicles of site operatives and visitors. 
 Loading and unloading of plant and materials. 
 Storage of plant and materials used in constructing the development. 
 Measures to control the emissions of dust, dirt and mud during 

construction. 
 A scheme for recycling/disposing of waste resulting from demolition 

and construction works. 
 The hours of work for noisy construction activity and deliveries. 

 
1.4 The CTMP report seeks to address the previous concerns relating to 

construction access as well as minimising disruption to the highway 
network and surrounding areas, detriment to the local and wider 
environment, and to safeguard public and site staff safety. This report and 
the required actions are to be used to support the appointed Principal 
Contractor’s own safe system of work, construction method statements and 
the construction phase plan. This document should be provided to the 
appointed Principal Contractor as part of the pre-construction information 
package. This report does not absolve any contractor or duty holder of their 
statutory health, safety, and environmental obligations.  
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1.5 This report has been prepared by Callum Bebb, a Civil Engineer with over 9 
years of industry experience of working in both the public and private 
highways and development sectors. This document has been authorised by 
Richard Harman who is an Incorporated Engineer and a Fellow of the 
Institute of Highway Engineers. 

 
1.6 This report (including any attachments) has been prepared with care and 

due diligence in relation to the proposed redevelopment of part of an 
existing farmstead at Atcham Grange Farm, Atcham, Shrewsbury, and solely 
for the purpose for which it provided. Unless we provide express prior 
written consent, no part of this report should be reproduced, distributed or 
communication to any third party. We do not accept any liability if this 
report is used for an alternative purpose from which it is intended, not to 
any third party in respect of this report. 

 
  



Longner Developments Limited 
SA50922_CTMP_Issue 1.1 

 

6 of 20

2. Construction Method Statement 
 
 
Site Overview 
2.1 The site is located within the village of Atcham, approximately 8km east of 

Shrewsbury Town Centre. The proposed development lies at the southern 
end of the rural settlement of Atcham, surrounded by flat, arable land with 
the River Severn to the west. The site is accessed via Malthouse Lane, which 
connects with the B4380 approximately 200m to the north of the site. The 
development site location is shown in Figure 1, below. 

Figure 1: Development site location, Atcham Grange Farm, Atcham, Shrewsbury, SY5 
6QA (Map credit: Google Maps 2024). 

 
Proposed Development 
 
2.2 The traditional barns at Atcham Grange Farm are no longer fit for modern 

day agricultural practices, and so a viable re-use of the buildings will ensure 
the retention of a designated heritage asset. The application seeks to convert 
3no. traditional barns within the farmyard to provide 4no. residential units, 
including the relocation of an existing farm building, and conversion of single 
storey stables to a refuse and recycling building in association with the 
proposed dwellings. 
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2.3 Access to the site is available via the existing tarmac private drive from 
Malthouse Lane, shown in Figure 2. The access has historically 
accommodated heavy traffic movements associated with the ongoing 
agricultural use of the site. This existing access arrangement will be utilised 
for the duration of the construction period and in conjunction with the 
proposed development thereafter.  

Figure 2: Existing private drive access from Malthouse Lane (ahead), with access to 
residential dwellings along St. Eatas Lane to the left (south). 
 

2.4 As part of the previous approval on the site under planning ref. 
22/00364/FUL, concerns were raised over the potential impacts of 
construction traffic upon the operational safety and capacity of Malthouse 
Lane. Further details on the proposed site access arrangements and 
measures to mitigate the impacts of construction traffic will be discussed 
further in Chapter 3 of this report. 

 
Proposed Development Programme 
 
2.5 A material start on the development is due to be made in Autumn 2024. We 

anticipate that the overall works would take around 18 months to complete. 
The actual programme phasing and timescales are subject to unforeseen 
circumstances, weather conditions, and resourcing.   
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2.6 The work can be split into the following indicative development phases: 
 
 Enabling works and establishment: erect tree root protection fencing, 

establish compound area, general site clearance, erect hoarding and 
fencing etc. 
 

 Repair and refurbish existing garage and creation of bat loft 
 
 Repair and refurbish existing stables 

 
 Installation of below-ground infrastructure including drainage, utilities 

and other supporting infrastructure 
 
 Part external works including driveways and planting 
 
 Commence with conversion of Barn C and move trades through Barn A & 

B, subject to Natural England License 
 
 Completion of external works and landscaping 

 
Proposed Working Hours 
 
2.7 Normal working hours for the site will be between 07:30 – 17:00 Monday to 

Friday. Occasionally work on weekends may be required to keep the project 
aligned to the critical path. Working hours for weekends will not exceed 08:00 
until 16:00 on Saturdays. No work is to take place on Sundays. 
 

2.8 No noisy works shall take place on public/bank holidays. 
 
Site Enclosure 
 
2.9 Throughout the project, the site will be enclosed by Heras type fencing and/or 

timber hoarding to help prevent unauthorised access. Site safety and public 
information signs shall be displayed at appropriate intervals and at 
designated access and egress points. Contact details for the Principal 
Contractor will be clearly displayed on the site enclosure, including details 
of a contact in an emergency. 

 
Site Access 
 
2.10 All site access an egress during all phases of work is to be taken from 

Malthouse Lane via the existing access and private drive, as pictured in Figure 
2. 
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2.11 There is a substantial area of existing hardstanding available within the site, 
which will provide a ‘clean’ access route between the site access and the 
compound area for the duration of the works. 

 
2.12 For the full proposed site access, delivery and collection and site operative 

parking arrangements please refer to the Construction Traffic Management 
Plan in part three of this report. 

 
Keeping the Highway Clear of Mud and Debris 
 
2.13 Action is required to prevent deposits of mud within the highway during the 

construction phases of the development. Due to site constrains, this will be 
managed by separating out and designating ‘clean’ and ‘dirty’ areas of the 
site and operations as follows: 
 
 A dirty area of work is to be established across the parts of the site where 

excavation/construction is taking place. Plant carrying out operations in 
these areas are to remain within the dirty area until the operations are 
complete, including out of hours work periods. No other vehicles/plant 
will be permitted to enter the dirty areas of works. Note that a dirty 
operation consists of any work that requires excavation into the ground 
strata, involves soil or any other granular or slurry type material which 
could be transferred on the vehicle tyres to any other area of the site 
and/or the public highway.  
 

 Following the initial establishment of the site and groundworks, a clean 
area of the site is to be maintained at all times in the location of 
compound. This area will provide access for any short-term deliveries, 
general parking, act as a potential holding area for any materials, and an 
area to provide ‘transfer points’. 

 
 ‘Transfer points’ will be established to transfer waste, excavated material 

or new materials between the dirty areas to/from clean transfer plant. 
 
 Upon completion of each of the dirty operations, all dirty plant will be 

cleaned using pressure washer before being allowed to leave the site via 
the clean area. 

 
2.14 The importance of the site cleanliness and the need to abide by the above 

process will be communicated in site inductions and toolbox talks to all 
operatives. Compliance with the process should also be written into the site 
rules and instructions for suppliers as appropriate. 
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2.15 Whilst compliance with the above will prevent mud or other materials being 
deposited within the highway, should this occur, it will be cleared as soon as 
reasonably practicable by methods commensurate with the volume of 
material. Where necessary, road sweeping shall be used to ensure the 
carriageway surface is free of deposits. Should weather conditions result in 
excessive mud within the clean areas of the site, then the Principal 
Contractor will be required to hire in a specific wheel washing system to 
clean all vehicles before they leave the site.  
 

Environmental Management 
 
2.16 The required tree root protection areas as defined in the Arboriculture 

Method Statement shall be fenced off in accordance with the requirements 
and instructions given by the tree consultant. These protected areas shall be 
maintained throughout the work and no plant or materials are to be stored 
in the protected zones. 
 

2.17 The River Severn is located within approximately 100m of the western 
boundary of the site. A number of actions are therefore required by the 
contractor to reduce the risk of contaminating the river during construction 
operations, through silt run off, leaching, or the accidental or careless escape 
of potentially polluting materials and fuels. 
 

2.18 Any incidents resulting in the incursion of pollutants into the river should be 
reported to the Environment Agency’s Incident Hotline: 0800 80 70 60. 
 

2.19 The Principal Contractor will be responsible for providing a system of 
temporary site drainage during construction. Drainage channels and silting 
basin shall be provided at any wheel or equipment washing point, to trap silt 
and debris washed off the equipment. Where practical, it is recommended 
that water from the basin shall be captured and reused for further washing 
down. This will reduce water consumption for the project.  
 

2.20 Fuels, oils and other potentially harmful liquids and materials will be stored 
within impermeable bunds with a capacity 110% of the total volume of liquid. 
These will be located in appropriately safe areas to meet health, safety, and 
statutory requirements. Refuelling of plant and vehicles will take place in a 
designated area without direct flow to Malthouse Lane or the river. Spill kits 
to be provided within each vehicle and on site. 
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2.21 The need to prevent pollution from the site is to be communicated to all 
staff at site inductions and toolbox talks. The Site Manager shall monitor and 
review compliance with all procedures and policy throughout the work and 
will take steps as required to inform and educate staff of the need to comply 
with environmental procedures on the site. Repeated contraventions with 
these should result in disciplinary action being taken. 
 

Noise Management 
 
2.22 No works shall be undertaken outside of the designated site hours as stated 

above. The works shall be planned, programmed and carried out using ‘best 
practice means’ strictly in accordance with BS 5228 ‘Code of practice for 
noise and vibration control on construction and open sites’. 
 

2.23 The works will inevitably consist of activities which will generate noise: 
however, the following proposals will assist in mitigating the noise levels so 
far as reasonably practicable: 
 
 Vehicles and mechanical plant will be maintained in a good and effective 

working order and operated in a manner to minimise noise emissions. The 
contractor will ensure that all plant complies with the relevant statutory 
requirements;  
 

 HGV and site vehicles will be equipped with broadband, non-tonal 
reversing alarms; 
 

 Vehicle speeds will be kept to the minimum required for efficient 
operations; 
 

 Compressor, generator and engine compartment doors will be kept 
closed and plant turned off when not in use; 
 

 All pneumatic tools will be fitted with silencers/mufflers; 
 

 Care will be taken when unloading vehicles to avoid unnecessary noise; 
 

 The use of particularly noisy plant will be limited, i.e. avoiding use of 
particularly noisy plant early in the morning; 
 

 Plant maintenance operations will be undertaken at distance from noise-
sensitive receptors; 
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 Ensure that operations are designed to be undertaken with any 
directional noise emissions pointing away from noise-sensitive receptors; 
 

 Drop heights will be minimised when loading vehicles and containers with 
rubble and other bulky waste; 
 

 Vehicles will be prohibited from waiting within the site with their engines 
running or alternatively, located in waiting areas away from sensitive 
receptors; 
 

 Local hoarding, screens or barriers should be erected to shield 
particularly noisy activities such as cutting hard materials; 
 

 Hours of operation should be strictly enforced and any deviations other 
than those previously identified will be with the consent of the local 
authority. 
 

 The use of radios is to be controlled and supressed, as necessary. A policy 
on the use of radios is to be included within the site rules and this will 
be enforced by the site manager. Repeat offences, inappropriate radio 
use/high volumes will be subject to disciplinary action. 

Dust Control 
 
2.23 Due to the nature of the works on the site, there are potential operations 

which could create airborne dusts, unless appropriately controlled and 
mitigated. Airborne dust is a source of local nuisance, can cause safety 
problems through reduced visibility on nearby roads, and in some cases can 
create health hazards. Examples of activities on the site which could 
potentially create airborne dusts include: 

 
 Site clearance 

 Excavations and moving of waste materials on the site 

 Bulk storage of excavated fill material 

 Removal of waste materials from the site 

 Delivery and moving of construction materials on the site 

 Cutting and working of construction materials such as stone, brick, 
concrete, timber etc 

 Release of dust during mixing processes such as mortar, plaster etc 
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 Generation of dusts during cleaning and housekeeping activities 
(sweeping up etc) 

 Release of dust from uncovered skips or similar waste containers. 

2.24 Levels of airborne dust created throughout the project will be minimised 
through the design of tasks and good working practices. The need to reduce 
and control airborne dust will be included in any appropriate site inductions, 
toolbox talks and safety briefings. Operatives should always consider if an 
activity is likely to create dust and if so, can it be done in an alternative way 
to remove or reduce the level of dust released.  

 
2.25 Where the generation of dust is unavoidable, measures to prevent airborne 

dust leaving the confines of the site into surrounding areas will be employed. 
Measures to eliminate or reduce the dispersion of airborne dust will include: 

 
 Damping down materials or surfaces during dry periods 

 Thorough compaction of fill stockpiles 

 Avoiding the use of work processes which generate dust wherever 
reasonably practicable (eg using stone splitters rather than disc cutters) 

 Using dust suppression systems on disc cutters and other similar 
equipment 

 Minimising the amounts of dusts released during mixing operations 

 Covering of skips and other containers which hold materials that could 
release dust. 

 
Material Handling and Waste Management 

2.26 Waste will be properly stored in skips or other suitable containers, with 
regular collections made from the site to ensure minimal opportunity for 
overspill waste. A waste collection point is to be established at an accessible 
point to allow for either skip collection or the potential use of a grab lorry 
for waste removal. The contractor shall employ measures where feasible to 
reuse or recycle materials on site wherever practicable, to reduce the level 
of waste removed from site.  

 
2.27 The collection of waste shall be via licensed waste removal specialists and, 

where possible, processed by removal specialists post collection and 
separated into recyclable and non-recyclable materials to reduce the overall 
level of material sent to landfill. 
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2.28 Where excavated fill material won off site cannot be reused on site, the 
Principal Contractor shall use their best endeavours to separate this material 
from organic matter and any other potential contaminates. The contractor 
should attempt to sell or transfer the material to another development site 
where fill is required. Transferring this material to a licensed waste removal 
specialist shall be taken as a last resort for disposal.  

 
2.29 High standards of cleanliness will always be maintained on site to prevent 

any health and safety issues arising from the inappropriately discarded or 
stored materials and waste. If hazardous materials/waste are encountered 
during the work, these will be handled, stored and disposed of in accordance 
with the relevant regulations with the Contractor seeking advice from an 
appropriately qualified and competent specialist. All waste materials will be 
disposed of in accordance with the Environmental Protection Act, specifically 
The Hazardous Waste Regulation 2005, by a licensed waste Contractor. 
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3. Construction Traffic Management Plan 
 
 
Site Access 

3.1 The previous permission on the site was linked, via condition, to the delivery 
of a new private access road from the B4830, previously approved under 
planning ref. 19/02854/FUL. The condition required that all construction 
access to the site was to be taken via the new private access road, to avoid 
congestion along Malthouse Lane. The proposed new private access road was 
originally intended for agricultural purposes, which is no longer a viable and 
sustainable use of the site as a whole going forward. The delivery of a new 
private access road is therefore no longer required for its originally intended 
purpose, and is not considered viable simply to facilitate routing of 
construction traffic over a limited time period. This CTMP will demonstrate 
that construction traffic can use Malthouse Lane without causing undue 
safety risks or inconvenience to the public.  
 

3.2 As discussed in Chapter 2, the site is located on an area of land at the 
southern end of the village of Atcham, at the southern terminus of Malthouse 
Lane. All access to the site is from Malthouse Lane only. Malthouse Lane is 
an unclassified road providing access to Atcham Grange, residential dwellings 
along The Glebe and St. Eatas Lane, and the Mytton & Mermaid Hotel adjacent 
to the junction with the B4380. The aforementioned routes are cul-de-sacs 
and are therefore not subject to any through traffic. 
 

3.3 Malthouse Lane has a carriageway width generally 5m in width, which is 
sufficient to accommodate two-way traffic flows. However, the overall 
highway corridor width is slightly constrained, with the carriageway bound by 
a narrow margin <0.5m in width along the western edge, with a footway of 
1m nominal width along the eastern side. There are considerable existing on-
street parking pressures along Malthouse Lane, primarily associated with an 
overspill of parking from the Mytton & Mermaid Hotel during peak trade hours 
around lunchtimes, evenings and weekends; particularly during the summer 
months.  
 

3.4 Compounded by the constrained footway widths, the presence of on-street 
parking along Malthouse Lane often reduces the effective carriageway width 
to a single lane in places, to the detriment of the free flow of traffic along 
the lane. Therefore, action is required by the Principal Contractor to ensure 
that the delivery of plant and materials, plus the removal of waste does not 
exacerbate existing issues or unduly impact upon the safe operation of 
Malthouse Lane and the amenity of the surrounding residential area. 
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3.5 At the start of the development construction, a compound area will be 
established within the site to facilitate the storage of materials within the 
site. Ample space is available for the parking and manoeuvring of all 
operatives’ vehicles, plant and delivery vehicles once the compound is 
established. No remote compound areas are deemed necessary for the 
development. However, the compact nature of the site private road access 
and restrictions created by on-street parking along Malthouse Lane will mean 
there are limits on the size of vehicles able to access the site at certain 
times, so the Principal Contractor and Site Manager must clearly 
communicate the access requirements and restrictions with the suppliers of 
plant, materials, and other Contractors. 
 

Arrangements for Site Deliveries, Collections and Loading  
 
3.6 All deliveries of plant and materials shall be made internally within the site. 

This is to prevent delays and congestion caused to traffic on Malthouse Lane. 
Vehicles are not permitted to park within the highway, as this will result in 
detriment to the free flow of traffic along Malthouse Lane. In any case, there 
should be no requirement for vehicles to park within the highway due to the 
sufficient space available within the site, with no requirement for works 
within the highway envisaged.  
 

3.7 The Principal Contractor should plan for the site deliveries to take place via 
appropriately sized delivery vehicles, fitted where necessary with a crane or 
grab arm. Delivery instructions and information shall be provided to the 
supplying builders merchant, so that an appropriate vehicle can be sent to 
deliver the materials/plant. When considering the nature and minor scale of 
the proposed development, it is not envisaged that the construction phase 
will generate intensive bulk delivery movements via Heavy Goods Vehicles 
(HGVs). Notwithstanding this, it should be noted that Malthouse Lane has 
carried heavy traffic movements associated with the agricultural use of the 
site for many years, without detriment to its safe operation. 
 

3.8 An appropriately sized area within the site shall be designated for delivery 
and the temporary storage of materials at the site compound. Materials will 
be transferred directly from the delivery vehicle to the designated materials 
storage area. The principal contractor is to ensure that the storage area has 
been prepared to receive an expected material delivery, in order to minimise 
any potential delay in the vehicle being able to enter the site.  

 
3.9 A ‘just in time’ delivery method is to be employed by the Principal Contractor 

to ensure that excess material is not needed to be stored on site for extended 
periods of time. This will ensure efficiency within the site confines, and 
potentially reduce site waste and or potential damage to materials. 
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3.10 Deliveries will be scheduled to avoid peak times associated with the arrivals 
and departures of the surrounding residents. Peak times associated with the 
Mytton & Mermaid Hotel will also be avoided, where the potential for on-
street parking is at its greatest. Where at all possible, deliveries and the 
removal of waste from the site will be scheduled between the hours of 09:30 
to 12:00 and 14:00 to 16:00 on weekdays, and 09:00 to 12:00 at weekends, to 
reduce the potential for congestion and vehicular conflict along the lane. 

 
3.11 A Logistics Coordinator will be appointed, who will be responsible for liaison 

with all suppliers and contractors for the communication of scheduling 
arrangements, site access and routing requirements. The Logistics 
Coordinator will work closely with the Site Manager (if not the same person), 
to monitor and manage site capacity for scheduled deliveries, using 
reasonable endeavours to ensure that multiple deliveries do not arrive to the 
site at the same time. Accordingly, prior notification will be given to all 
suppliers and contractors for the required scheduling of deliveries. 
 

3.12 In accordance with feedback received from the LHA, the potential 
introduction of temporary traffic management along Malthouse Lane, in order 
to facilitate large deliveries to the site has been considered. It is considered 
that the introduction of traffic management would result in unnecessary 
delay and inconvenience to all users, and would be disproportionate to the 
minor scale of development in terms of the anticipated quantum and 
frequency of large deliveries to the site. Should any unforeseen issues arise 
during the construction phase which could be alleviated by the 
implementation of traffic management, the Principal Contractor shall liaise 
with Shropshire Council as the Street Works authority. 
 

3.13 Vulnerable road users are already catered for with segregated pedestrian 
facilities along Malthouse Lane. There is also ample space for construction 
traffic to safely pass cyclists within the existing available road space. In any 
case, it is not envisaged that the construction phase will generate intensive 
bulk delivery movements via HGVs. 

 
3.14 The most expedient route to the site from the strategic road network is from 

the A5, east via the B4380; this is the preferred route for all deliveries and 
collections from the site throughout the construction period. However, it is 
likely that deliveries originating from Telford and beyond from the west may 
access from the M54, west via the B5061 and B4380, depending upon traffic 
conditions along the A5 at Shrewsbury. As there are no known constraints 
along this section of the highway network, this will be permissible. The 
preferred access route is to be communicated by the Logistics Coordinator 
on all orders placed for plant and materials. The preferred route to the 
strategic road network is indicated on Figure 3.  
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Figure 3: Development site location and preferred/most expedient route from the 
strategic road network (Map credit: Google Maps 2024). 

 
Arrangements for the Parking of Site Operatives / Construction Vehicles and Visitors 
 
3.15 Arrangements for parking of site operatives and visitors’ vehicles shall be at 

designated ‘clean’ areas within the site boundary. No parking is permitted on 
the adjacent public highway and this shall be written into the site rules and 
communicated to all staff. A plan showing the proposed site layout during 
construction, showing the areas designated for parking, turning, 
loading/unloading, materials storage, security fencing etc. is provided in 
Appendix A. 
 

3.16 No parking of any vehicles shall be allowed on the public highway unless 
forming part of any service connection works, or associated works being 
undertaken within the highway, with appropriate ‘Chapter 8’ traffic 
management deployed under an appropriate Street Works Licence from 
Shropshire Council as the Street Works authority. This shall be stated in the 
site rules and inductions.  

 
3.17 The storage of plant and materials on the adjacent public highway is strictly 

prohibited and could constitute an offence under the Highways Act 1980. 
Plant will be stored within the site boundary and removed upon completion 
of works. 

  

SITE DELIVERY ROUTE 
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4. Community Communication Protocol 
 
 
4.1 The site and site access route is surrounded by a number of residential 

properties and businesses. Consequently, the developer establishing and 
maintaining a good relationship with the surrounding residents, and keeping 
them updated on progress will be critical to maintaining good relations. The 
intention is to be a ‘good neighbour’ to the local community during the course 
of the works. 
 

4.2 The Principal Contractor shall appoint a Community Liaison Officer (CLO) for 
the duration of the construction project. The CLO shall be appropriately 
trained, and be professional and approachable at all times whilst working on 
site. Contact details for the CLO will be published on a public site notice 
board located at a safe and visible location from Malthouse Lane. An out of 
hours emergency contact phone number will also be published. It is also 
recommended that an information flier or letter is delivered to the 
surrounding residents and businesses, to provide them with an overview of 
the CTMP and appropriate contact details prior to the commencement of the 
works. 
 

4.3 The site notice board will provide information to the public over the 
construction work being carried out during that particular phase. The names 
of the other organisations involved in the project should also be provided on 
the notice board. 
 

4.4 Longner Developments Limited will be responsible for issuing regular 
information updates to the residents and businesses immediately 
surrounding the site. This will take the form of a letter or newsletter style 
bulletin (or email) and will be issued prior to works commencing on site, and 
at three-monthly intervals. The communications will provide information on 
the phases of work to be carried out and the positive and proactive measures 
being taken by the developer to minimise the impact of work to the local 
community and the environment. The communication will also provide key 
contact details, including those for the CLO. 
 

4.5 The appointed Logistics Coordinator will be responsible for the 
communication and enforcement of the scheduling arrangements, site 
access and routing requirements outlined within the CTMP to all suppliers, 
contractors and visitors. The requirements of the CTMP will be 
communicated in site inductions and toolbox talks to all operatives. 
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Appendix A – Construction Site Layout 
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